December - 2021 —Bayway Tentative 3-Month look ahead reports/submittals to NJDEP

e December
1. 3-Month look ahead
2. Verification of Class IlI-B Ground Waters — Bedrock to the LSRP
3. C2 (Waterfront) Ground Water RAW Addendum to the LSRP and NJDEP

Note: Non-routine field operations (weather dependent) includes — C1/C2 construction,
additional PDI field work (various IAOCs)

* January
1. 3-Month look ahead

2. Verification of Class Ill-B Ground Waters — Bedrock to the NJDEP (pending LSRP review)

3. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS
Investigation Framework to LSRP and NJDEP

4. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)

5. (C2 (Waterfront) Soil RAW to the LSRP

6. C2 (Waterfront) ERAR to the LSRP

Note: Non-routine field operations (weather dependent) includes — C1/C2 construction,
additional PDI field work (various IAOCs)

e February

1. Deed Notice for Infineum Portion of the BRC to Union County / NJDEP (pending
Infineum approval)

C2 (Waterfront) Soil RAW to the NJDEP (Pending LSRP review)

C2 (Waterfront) ERAR to the NJDEP (Pending LSRP review)

E1 (Clean Fill) Soil and GW RAW to the LSRP

E1 (Clean Fill) ERAR to the LSRP
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Note: Non-routine field operations (weather dependent) includes — C1/C2 construction,
additional PDI field work (various IAOCs)



e Reports in the queue

1. (3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
F1/F2/F3 (40-Acre) Remedial Action Report (RAR)
Revised Bedrock Ground Water PDI Report
D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR
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* Meetings

1. Morses Creek — FFSR Outline - TBD



Deliverables Submitted to NJDEP Pending Review

Deliverable Date submitted to Priority for Tasks to be completed pending
DEP (Department) ExxonMobil approval

Gasoline Blending Tankfield (GBT)/Gasoline | 5/8/20 Low * Finalized RAR

Component Tankfield (GCT) Soil RAR

A9 Soil and GW RAR 11/20/20 Low * Finalized RAR

4 LF RAR 12/20/20 Low * Finalized RAR

Landfarm Closure Report 1/21/21 Low ¢ Closure of Landfarm

Response to Comments to the NJDEP’s 1/22/21 Med * Progression of ERAR

April 16, 2020 letter in reference to the

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14

dated March 26, 2019

A18 (Pitch Area) Technical Impracticability 2/22/21 Med * Progression of Remedial

Report to NJDEP (pending P66 review) Action Selection

A18 (Pitch Area) Pitch Construction 2/22/21 Med ¢ Progression of Remedial

Completion Report/Pilot Program to NJDEP Action Selection

(pending P66 review)

A18 (Pitch Area) RFSR Addendum to NJDEP | 2/22/21 Med ¢ Progression of Remedial

(pending P66 review) Action Selection

1H 2021 SAPR 9/29/21 Low ¢ NA

Arsenic in Sitewide Soil and Ground Water 10/21/21 Medium e Revised GWS plans

Evaluation and Recommendation

D6 (Western Shore of Reservoir) Soil and 10/12/21 Low * Finalized RAR

Ground Water RAR to NJDEP

Updated CEA 6/5/2020 Med ¢ Update CEA




